
Clark County Public Works Construction Management Current Projects List 1/24/2023

NTP  Dur. Add.

605968-21 L2407 Desert Inn, Nellis to Blue Ash LVP InHouse BCC = 3/21 105
606254-22 L2358 Various Roadway Rehabilitation Holcim InHouse BCC = 11/1 165
606179-22 Annual Requirments Contract for Slurry Seal Am. Pavem Inhouse BCC = 11/1 60
606229-22 L2341 Int. Improv. For Roundabouts Phase II Holcim InHouse BCC = 10/18 120
606029-21 L2342 Flashing Yellow Arrow Phase 3 ACME In house NTP = 11/7 11/7/22 45 12/21/22
605954-21 L2194 Fairgrounds Detention Basin and Outfall System CG&B VTN In Const. 1/9/23 365 1/8/24
605933-21 L2203 Karen Ave Storm Drain-Maryland to Flamingo Wash Tand Jacobs In Const. 11/28/22 365 11/27/23
605750-20 L2208 Silverado Ranch Blvd: Jones to Arville CG&B CM Works In Const. 2/7/22 240 4/28/23
605826-21 L2189 Sierra Vista Improvements Holcim Kyle Kimble In Const. 1/10/22 180 7 4/28/23
605745-20 L2164 Silverado Ranch Detention Basin and Outfall William C. CM Works Sub Comp 8/2/21 372 17 12/28/22
605757-20 L2215 Residental Streets #103 Holcim T. Thompson / J. Barker Punch List 8/2/21 220 76 7/21/22
605536-19 L2057 Russell Rd - Cimarron to Rainbow Target CA Group Complete 10/26/20 330 3 4/7/22

606320-22 L2322 Mountains Edge Rush Channel Pedestrian Bridge William C. InHouse Bid = 9/15 90
606221-22 L2337 Sunset Rd - Hualapai to CC215 & TSI 206 LVP Atkins NTP = 2/7 2/7/23 210 9/4/23
606158-22 L2305 Hacienda Ave FOI Decatur to Polaris Fast Trac InHouse NTP = 3/7 3/7/23 60 5/5/23
606228-22 L2280 Hualapai - Russell to CC215 & Flamingo - Hualapai to Grand Canyon LVP InHouse In Const. 1/17/23 150 6/15/23
606227-22 L2370 Harry Reid Airport - Name Sign Replacement Am. Saf. Co InHouse In Const. 12/19/22 20 1/7/23
606246-22 L2386 TSI Las Vegas Boulevard and Agate Ave UNICON Chris Santos In Const. 12/12/22 50 1/30/23
606095-22 L2366 Blue Diamond Wash, Arville to I15 TAB Ty Shizuru In Const. 10/17/22 270 7/13/23
605898-21 L2236 TSI 104B: Fast Trac Ty Shizuru In Const. 8/22/22 140 3/1/23
606099-22 L2362 TSI Buffalo and Mts. Edge Fast Trac Dave White Punch List 10/31/22 60 12/16/22

606409-22 L2249 Decatur Blvd, Tropicana Ave to Sahara Ave LVP AECOM BCC = 2/21 300
606128-22 L2290 CC 215, Decatur to I-15 - Phase 2 LVP 4Leaf BCC = 2/7 540
606039-21 L2303 CC215 Widening - Craig Rd to Grand Montecito LVP WLB In Const. 8/8/22 280 5/14/23
605872-21 L2271 Vegas Valley at Tree Line & TSI at Various Loc 103B CG&B Ty Shizuru Punch List 12/13/21 120 21 10/27/22
605717-20 L2163 Desert Inn - Blue Ash to Hollywood William C. HDR Punch List 4/5/21 365 9/19/22
605874-21 L2229 Decatur Blvd CC215 to Trop Holcim Dave White Complete 2/7/22 210 10/28/22
605501-19 L2109 Ann Rd. - Durango to 215 Beltway Tand DCS Complete 10/5/20 450 12/23/21
605749-20 L2250 Craig Rd Storm Drain Tand Complete 8/3/21 120 12/10/21

606331-22 L2405 Laughlin Road Rehab - Area 1, 2, & 3 LVP Staff Aug. BCC = 1/3 210
606069-21 L2170 Rainbow Blvd - Erie to Blue Diamond LVP InHouse NTP = 2/7 2/7/23 240 10/4/23
606164-22 L1823 Cactus Ave From Fort Apache Rd to Buffalo Drive William C. Stantec NTP = 3/20 3/20/23 270 12/14/23
606120-22 L2273 Hotel Rio Drive LVP Ralph Iovinelli NTP = 1/30 1/30/23 90 4/29/23
605934-21 L1823 Cactus - Las Vegas Blvd to Spencer Tand Paul Couture In Const. 6/27/22 300 4/22/23
605758-20 L2195 Laughlin Bridge - S.R. 95 to Needles Parkway Fisher SG WSP In Const. 10/25/21 730 10/24/23
605718-20 L2272 Las Vegas Blvd Roadway Improvements - Phase B TAB Horrocks In Const. 5/14/21 450 100 1/20/23
605955-21 L2247 Wagon Trail Channel, Sunset Rd to Teco Ave Tand Renee Mai In Const. 5/9/22 150 2/17/23
605687-20 L2253 Jones Blvd Phase II: Erie to Pyle Western St. Ralph Iovinelli Punch List 6/14/21 270 100 9/19/22
605835-21 L2223 Fort Apache - Huntington Cove to Warm Springs Holcim Paul Couture Punch List 10/25/21 270 8/26/22

606332-22 L2393 Howard Hughes Pkwy, Flamingo Rd to Sands Ave LVP InHouse Bid = 12/7 45
606273-22 L2201 Tropicana & University Center Drainage Improvements Phase 1 Harber Consultant BCC = 1/17 300
606248-22 L2300 Dean Martin Ph 1 - Oquendo to Alibaba LVP InHouse BCC = 1/3 135
606193-22 L2390 Harmon Avenue, Pecos Road to Boulder Hwy LVP GCW NTP = 2/15 2/15/23 270 11/11/23
606145-22 L2350 Naples Outfall Storm Drain LVP CEEC In Const. 11/14/22 270 8/10/23
606159-22 L2277 Sammy Davis Jr Dr, Frank Sinatra Dr to Sahara Dr LVP CA Group In Const. 10/24/22 200 5/11/23
606129-22 L2300 Dean Martin - Tompkins to Sammy Davis Jr LVP Kyle McCall In Const. 9/6/22 180 3/4/23
605978-21 L2304 Las Vegas Blvd Phase E&F LVP DCS In Const. 8/15/22 520 12/19/23
606119-22 L2278 Frank Sinatra (Phase 1) Holcim Jason Barker In Const. 8/15/22 180 2/10/23
606118-22 L2372 Frank Sinatra (Phase 2) LVP Patrick Lumibao In Const. 8/8/22 180 2/3/23
605838-21 L2245 Arterial Reconstruction: Russell and Hacienda LVP 4Leaf Complete 2/7/22 240 10/4/22
605759-20 12257 Russell Rd - Paradise Rd. to Mountain Vista Holcim AECOM Complete 7/12/21 335 29 8/29/22
605203-19 L2210 Las Vegas Blvd Roadway Improvements LVP Atkins Complete 12/2/19 500 131 2/28/22

606247-22 Tee Pee Lane and Patrick Lane TBD InHouse Bid = 1/24 150
606321-22 Elkhorn Road, Tenaya Way to Jones Blvd LVP InHouse BCC = 3/21 120
606165-22 Carey Ave - Nellis Blvd to Toiyabe St TBD Consultant Bid = 2/9 360

Purch. Starting Const.

14 7 27
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Jon Ashton (702) 455-6092 - Arlene Gloriani (702) 455-6090

Jonathan Morales (702) 455-6091 - Les Jones (702) 455-6087 Average

Lynette Wojtowicz (702) 455-6049 
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Totals 

Dan Erickson (702) 455-6046 - Ihab Ahmed (702) 455-6129

Zac Gentry (702) 455-6058 - Ihab Ahmed (702) 455-6129
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